AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
15 2001DECO4 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0602A
TACOM ROCK | SLAND DCMA DENVER
AMBTA- LC- CTR-R ORCHARD PLACE 2
KAY STROMER (309) 782- 3941 5975 GREENWOOD PLAZA BLVD SUI TE 200
ROCK | SLAND IL  61299- 7630 ENGLEWOOD CO 80111-4715
EMAI L: STROVERK@R A. ARW. M L
SCD C PAS NONE ADP PT SC1002
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

ACTI ON TARGET | NC
P O BOX 636 9B. Dated (See Item 11)
PROVO UT 84603-0000

10A. Modification Of Contract/Order No.

DAAE20- 98- D- 0049/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code ON2W | Facility Code 1998MAY05

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARGARET L ROVE
RONEP@RI A. ARMY. M L (309) 782- 5521

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- D- 0049/ 0001 MOD/AMD 15

Name of Offeror or Contractor: ACTI ON TARGET | NC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
This nodification 0015 to Delivery Order 0001 is entered into for the foll ow ng purposes:

1. Installation of the Milti-Purpose Machine Gun (MPM5) range at Ft. Stewart under CLIN 0006 was del ayed in excess of three years due to
envi ronnmental inpact causes. Approval to proceed with installation was finally obtained, and the Contractor was directed to retrieve
fromFt. Stewart all range equi pment which had been delivered over three years ago, and to ship the equi pnent back to his plant for the
purpose of testing it and upgrading it, as necessary, in accordance with the revised technical requirenents which have been incorporated
to the contract during the period of the del ay.

a. As aresult of the contractor's inspection and testing of the returned naterials, the following itenms were damaged beyond
repair and required replacenent:

Qutlet Assenblies 45 each
Modul as 7 each
Rai |l Road Ties 44 each
Target Cylinder Assenblies 75 each
H gh Vol t age Breakers 10 each

b Additional items required for technical upgrade, which were not included in the original range package for Ft. Stewart, but
which are now required due to technical changes in the contract SOWN

Hit Sensor Springs 187 each

c. In addition, storage costs for the delivered range package at Ft. Stewart in the anpunt of $9,047.00 for conmercial storage
for a period of three years was approved due to the CGovernnent-nandated del ay.

d. Total additional cost for delay, reprocurenent of danaged naterials, procurenent of new technical requirenents, and three
years' commercial storage has been nutually agreed to at $49, 946. 20.

2. During trenching and installation at Ft. Stewart, the contractor encountered a |arge portion of the range site that is saturated
wetland with standing water, buried tree stunps and surface debris of |inbs and branches remaining fromharvesting the trees within that
portion of the range (lanes 4, 5, and 6 from 700 to 800 neter, lane 4 from800 to 1,000 neters, and bordering on and inpacting portions
of lane 3). The contractor could not use its nornal installation nmethods in this area, since there was no trafficability for a back
hoe, trenching would be required through standing water, and both PVC pipe with air hose and separate high voltage electrical cables
woul d have to be buried in accordance with the requirenments of the SON Since it is the responsibility of the Government to prepare the
range site for the contractor, clearing and dozing the | and and ensuring the renpval of obstacles fromthe trenching path, nutual
agreenment was reached to authorize the contractor additional effort for the provision of a trackhoe and operator, punping equi pnent, and
sufficient additional installation time to accormpdate the special clearing, punping and trenching requirenents to acconplish the
wetlands installation. Total additional cost of one additional week for the installation crew plus one trackhoe and operator has been
mutual |y agreed to as $15, 042. 00.

3. Based on the above, the total cost of Delivery Order 0001 is hereby increased as foll ows:

CLI N Requi r enent COST

0006AD Del ay & Correction of |tens $49, 946. 20

0006AE Wet | ands Trenching $15, 042. 00
TOTAL | NCREASE: $64, 988. 20

4. Al other terms and conditions remain unchanged.

*** END OF NARRATIVE A 021 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- D- 0049/ 0001 M OD/AMD 15

Page 3 of 4

Name of Offeror or Contractor: ACTI ON TARGET I NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

Settl ement of (

0006AD

0006AE

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

ost of Government delay and cost of corrective actions

(End of narrative A001)

SERVICES LINE | TEM

NOUN: TECHNI CAL CHANGES- FT STEWART

SECURI TY CLASS: Uncl assified

PRON: ML1A2348ML PRON AMD: 02 ACRN: AV
AMS CD: 537020621765370

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2001
$ 49, 946. 20

SERVI CES LINE | TEM

NOUN: FT. STEWART WETLAND TRENCHI NG

SECURI TY CLASS: Uncl assified

PRON:  ML1A4348ML PRON AMD: 01 ACRN: AW
AMS CD: 537020621765370

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2001

$ 15, 042. 00

required due to

delay |at Ft. Stewart M

LO

LO

MG.

$__ 49,946.20

$ 15, 042. 00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- D- 0049/ 0001 MOD/AMD 15

Name of Offeror or Contractor: ACTI ON TARGET | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0006AD ML1A2348ML AV 1 $ 0.00 $ 49, 946. 20 $ 49, 946. 20
537020621765370 169348
0006AE  ML1A4348ML AW 1 $ 0.00 $ 15, 042. 00 $ 15, 042. 00
537020621765370 169348
NET CHANGE $ 64, 988. 20
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AV 21 12035000016S6S04P53702031E1 S111161A2348 W52H09 $ 49, 946. 20
Ar ny AW 21 12035000016S6S04P53702031E1 S111161A4348 W52H09 $ 15, 042. 00
NET CHANGE $ 64, 988. 20
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 1, 651, 484. 08 $ 64, 988. 20 $ 1,716, 472. 28
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